SCOPE OF WORK FOR SEMESTER PROJECT: EDUPLATION AS REV 1A

ID:	Daniel On	044-	Fig. i.e.b.	Dhaaaa	Tasker	0	Time (Hours):	Danasasible	No.
ID.	Depends On:	Start:	Finish:	Phases:	Tasks:	Subtasks:	Time (Hours).	Responsible.	Notes:
P001	Receiving Project	19/11/19	21/11/19	Resources1				Filip	Start planning for the project, total SoW & Gantt
T001	P001	19/11/19	21/11/19	110000110001	Planning1	Sum	36	Filip	Create SoW anf Gantt Chart
S001	P001	19/11/19	21/11/19		r talling i	Create SoW Rev 1A	24	Filip	Will be completed the day after kick-off meeting
S002	S001	21/11/19	21/11/19			Create Gantt Chart Rev 1A	12	Filip	Will be completed the day after SoW
						Planning1 total sum:	36		
P002	N/A	20/11/19	20/11/19	Kick Off Meeting				Kingsley	Kingsley will hold a short powerpoint presentation to inform us about the project
T002	N/A	20/11/19	20/11/19		Presentation	Sum	1	Kingsley	A short presentation of the Semester project with a Q & A afterwards.
S003	N/A	20/11/19	20/11/19			Introduction	0.5	Kingsley	Powerpoint presentation on discord
S004	N/A	20/11/19	20/11/19			Q&A	0.5	Kingsley	"Are there any more questions" - Kingsley Garrison
						Kick Off Meeting total sum:	1		
P003	S002	22/11/19		Resources2				Filip	Create Mapstructure and start creating pencil sketches for pages.
T003	S002	22/11/19	24/11/19		Planning 2	Sum	36	Filip	Create pencil sketches for all pages
S005 S006	S002 S005	22/11/19 23/11/19	22/11/19 23/11/19			Create Styletile (pencil sketches mob, tab, desktop) Create Layout Homepage (pencil sketches mob, tab, desktop)	12	Filip Filip	Use text from content folder, and start plotting how the pages should look based on what I am able to create. Use text from content folder, and start plotting how the pages should look based on what I am able to create.
S007	S006	23/11/19	23/11/19			Create Layout Contact Us (pencil sketches mob, tab, desktop)	6	Filip	Use text from content folder, and start plotting how the pages should look based on what I am able to create.
S008	S007	24/11/19	24/11/19			Create Layout Our Team and Our Experts (pencil sketches mob, tab, desktop)	6	Filip	Use text from content folder, and start plotting how the pages should look based on what I am able to create.
S009	S008	24/11/19	24/11/19			Create Layout About Eduplation (pencil sketches mob, tab, desktop)	6	Filip	Use text from content folder, and start plotting how the pages should look based on what I am able to create.
T004 S010	S009 S009	25/11/19 25/11/19	02/12/19 02/12/19		Presenting Schedule and the way forward	Sum. Presenting Sow Rev1A	3 1.5	Filip Filip	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed
S010 S011	S010	25/11/19	02/12/19			Presenting Gantt Rev 1A	1.5	Filip	is set to usesday at 11:00 Heave timeframe for other guidance that might be needed
						Recource2 total sum:	39		
P004	S002	25/11/19	02/12/19	Development 1				Filip	Development1 phase starts with creating the actual design using photos, text and graphic elements from the content folder.
T005	S009	25/11/19	25/11/19		Design	Sum	36	Filip	Use Photos, text and graphic elements to match styletile concept
S012	S009	25/11/19	26/11/19			Create Design Homepage (Mobile)	9	Filip	Use Photos, text and graphic elements to match styletile concept plot for block elements
S013	S012	26/11/19	26/11/19			Create Design Homepage (Tab)	6	Filip	Use Photos, text and graphic elements to match styletile concept plot for inline block elements
S014	S013	26/11/19	26/11/19			Create Design Homepage (Desktop)	6	Filip	Use Photos, text and graphic elements to match styletile concept plot for inline block elements
S015 S016	S014 S015	26/11/19 27/11/19	27/11/19 27/11/19			Create Design Contact Us (Mobile) Create Design Contact Us (tab)	9	Filip Filip	Use Photos, text and graphic elements to match styletile concept plot for block elements Use Photos, text and graphic elements to match styletile concept plot for inline block elements
S017	S016	28/11/19	28/11/19			Create Design Contact Us (Desktop)	6	Filip	Use Photos, text and graphic elements to match styletile concept plot for initial block elements
S018	S017	28/11/19	29/11/19			Create Design Our Team & Our Experts (Mobile)	9	Filip	Use Photos, text and graphic elements to match styletile concept plot for block elements
S019	S018	29/11/19	29/11/19			Create Design Our Team & Our Experts (Tab)	6	Filip	Use Photos, text and graphic elements to match styletile concept plot for inline block elements
S020	S019	29/11/19	30/11/19			Create Design Our Team & Our Experts (Desktop)	6	Filip	Use Photos, text and graphic elements to match styletile concept plot for inline block elements
S021 S022	S020 S021	30/11/19 01/12/19	30/11/19 01/12/19			Create Design About Eduplation (Mobile) Create Design About Eduplation (Tab)	9	Filip Filip	Use Photos, text and graphic elements to match styletile concept plot for block elements Use Photos, text and graphic elements to match styletile concept plot for inline block elements
S023	S022	01/12/19	02/12/19			Create Design About Eduplation (Tab)	6	Filip	Use Photos, text and graphic elements to match styletile concept plot for inline block elements
T006	S023	02/12/19	06/12/19		Presenting Design and the way forward	Sum.	4	Filip	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed
S024	S023	02/12/19	06/12/19			Presenting Design Homepage	1	Filip	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed
S025	S024	02/12/19	06/12/19			Presenting Design Contact Us	1	Filip	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed
							_		
S026 S027	S025 S026	02/12/19	06/12/19 06/12/19			Presenting Design Our Team & Our Experts Presenting Design About Eduplation	1	Filip Filin	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed
S026 S027	S025 S026	02/12/19	06/12/19 06/12/19			Presenting Design About Eduplation	1 1 40	Filip Filip	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed
S027	S026	02/12/19	06/12/19	Development 2		· · · · · · · · · · · · · · · · · · ·	1 1 40	Filip	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed
S027 P005	\$026 \$023	02/12/19	10/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum:		Filip Filip	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed Development2 phase starts with the actual coding, mobile first
P005 T007	S026	02/12/19 02/12/19 02/12/19	06/12/19 10/12/19 08/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum: Sum	96	Filip Filip Filip	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed
S027 P005	\$026 \$023 \$023	02/12/19	10/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum:		Filip Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive.
P005 T007 S028 S029 S030	\$026 \$023 \$023 \$023 \$028 \$029	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19	10/12/19 10/12/19 08/12/19 03/12/19 03/12/19 04/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum: Sum Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop)	96 12 6	Filip Filip Filip Filip Filip Filip Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make inline block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4
P005 T007 S028 S029 S030 S031	\$026 \$023 \$023 \$023 \$023 \$028 \$029 \$030	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 04/12/19	06/12/19 10/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum: Sum Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile)	96	Filip Filip Filip Filip Filip Filip Filip Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS-follow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 1x4 HTML & CSS-follow pencil sketches and design. make inline block elements 1x4
P005 T007 S028 S029 S030 S031 S032	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 04/12/19 05/12/19	06/12/19 10/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19 05/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum: Sum Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (tab)	96 12 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2
P005 T007 S028 S029 S030 S031	\$026 \$023 \$023 \$023 \$023 \$028 \$029 \$030	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 04/12/19	06/12/19 10/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum: Sum Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile)	96 12 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS-follow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 1x4 HTML & CSS-follow pencil sketches and design. make inline block elements 1x4
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$032	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 04/12/19 05/12/19 06/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19 06/12/19 07/12/19 07/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum: Sum. Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (tab) Create HTML & CSS Contact Us (Desktop)	96 12 6 6 12 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 1x1 HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 04/12/19 05/12/19 06/12/19 07/12/19 07/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Tab) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Besktop) Create HTML & CSS Contact Us (Tab) Create HTML & CSS Contact Us (Tab) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Tab) Create HTML & CSS Our Team & Our Experts (Desktop)	96 12 6 6 12 6 6 12 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS-follow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 1x1 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 4x4
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037	\$023 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 06/12/19 07/12/19 08/12/19 08/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Eab) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile)	96 12 6 6 12 6 6 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x4 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 04/12/19 05/12/19 06/12/19 07/12/19 07/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19	Development 2	HTML & CSS	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Tab) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Besktop) Create HTML & CSS Contact Us (Tab) Create HTML & CSS Contact Us (Tab) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Tab) Create HTML & CSS Our Team & Our Experts (Desktop)	96 12 6 6 12 6 6 12 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS-follow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 1x1 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 4x4
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 06/12/19 07/12/19 08/12/19 08/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 08/12/19 09/12/19	Development 2	HTML & CSS Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Sum. Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (tab) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Tab) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Tab)	96 12 6 6 12 6 6 12 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 06/12/19 07/12/19 08/12/19 09/12/19 10/12/19 10/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 08/12/19 09/12/19 09/12/19 10/12/19 10/12/19	Development 2		Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Tab) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Besktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Tab) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Tab) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Homepage	96 12 6 6 12 6 6 12 6 6 12 6 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS-follow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x4 HTML & CSS-follow pencil sketches and design. make inline block elements 2x4 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 Last presentation before final presentation. Tuesday at 11:00
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$039	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 04/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 08/12/19 09/12/19 10/12/19 10/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 08/12/19 09/12/19 10/12/19 10/12/19 10/12/19	Development 2		Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Estop) Create HTML & CSS Contact Us (Estop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Tab) Create HTML & CSS About Eduplation (Desktop) Presenting HTML & CSS Homepage Presenting HTML & CSS Homepage Presenting HTML & CSS Contact Us	96 12 6 6 12 6 6 12 6 6 12 6 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042	\$023 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$039	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 09/12/19 10/12/19 10/12/19 10/12/19	06/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 09/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19	Development 2		Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Tab) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Homepage Presenting HTML & CSS Contact Us Presenting HTML & CSS Our Team & Our Experts	96 12 6 6 12 6 6 12 6 6 12 6 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 Last presentation before final presentation. Tuesday at 11:00 Tuesday at 11:00 Tuesday at 11:00
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$039	02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 04/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 08/12/19 09/12/19 10/12/19 10/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 08/12/19 09/12/19 10/12/19 10/12/19 10/12/19	Development 2		Presenting Design About Eduplation Development 1 total sum: Sum Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Tab) Create HTML & CSS About Eduplation (Desktop) Presenting HTML & CSS Homepage Presenting HTML & CSS Contact Us Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS About Eduplation	96 12 6 6 12 6 6 12 6 6 12 6 6	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x4 HTML & CSS- follow pencil sketches and design. make inline block elements 2x4 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 Last presentation before final presentation. Tuesday at 11:00 Tuesday at 11:00
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 08/12/19 09/12/19 10/12/19 10/12/19 10/12/19	06/12/19 08/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19			Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Tab) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Homepage Presenting HTML & CSS Contact Us Presenting HTML & CSS Our Team & Our Experts	96 12 6 6 6 12 6 6 12 6 6 12 6 4 1 1 1	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and elements 2x2 HTML & CSS- follow pencil sketches and elements 2x2 HT
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 08/12/19 09/12/19 10/12/19 10/12/19 10/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 09/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19	Development 2	Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Sum Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Tab) Create HTML & CSS About Eduplation (Desktop) Presenting HTML & CSS Homepage Presenting HTML & CSS Homepage Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS About Eduplation Development 2 total sum:	96 12 6 6 12 6 6 12 6 6 12 6 12 6 11 1 1 1	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and elesign. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and elesign. make inline block elements 2x2 HTML & CSS- follow pencil sketches and elesign. make inline block elements 2x2 HTML & CSS- follow pencil sketches and elements 2x2 HTML & CSS- follow pencil sketches and elements 2x2
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19	06/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 11/12/19			Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Presenting HTML & CSS Homepage Presenting HTML & CSS Cour Team & Our Experts Presenting HTML & CSS Cour Team & Our Experts Presenting HTML & CSS Cour Team & Our Experts Presenting HTML & CSS About Eduplation Development 2 total sum:	96 12 6 6 6 12 6 6 12 6 6 12 6 4 1 1 1 100	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS of all pages, make sure they are responsive. HTML & CSS follow pencil sketches and design. make block elements 1x1 HTML & CSS follow pencil sketches and design. make inline block elements 2x2 HTML & CSS follow pencil sketches and design. make inline block elements 2x2 HTML & CSS follow pencil sketches and design. make inline block elements 2x2 HTML & CSS follow pencil sketches and design. make inline block elements 2x2 HTML & CSS follow pencil sketches and design. make inline block elements 2x2 HTML & CSS follow pencil sketches and design. make inline block elements 2x2 HTML & CSS follow pencil sketches and design. make inline block elements 2x2 HTML & CSS follow pencil sketches and design. make inline block elements 2x2 HTML & CSS follow pencil sketches and design. make inline block elements 2x2 HTML & CSS follow pencil sketches and design. make inline block elements 4x4 HTML & CSS follow pencil sketches and design. make inline block elements 4x4 Last presentation before final presentation. Tuesday at 11:00 Tuesday at 11:00 Tuesday at 11:00
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 08/12/19 09/12/19 10/12/19 10/12/19 10/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 09/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Sum Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Tab) Create HTML & CSS About Eduplation (Desktop) Presenting HTML & CSS Homepage Presenting HTML & CSS Homepage Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS About Eduplation Development 2 total sum:	96 12 6 6 12 6 6 12 6 6 12 6 12 6 11 1 1 1	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 4x4 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and elesign. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and elesign. make inline block elements 2x2 HTML & CSS- follow pencil sketches and elesign. make inline block elements 2x2 HTML & CSS- follow pencil sketches and elements 2x2 HTML & CSS- follow pencil sketches and elements 2x2
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044	\$026 \$023 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$039 \$039 \$039	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 08/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19	10/12/19 10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (tab) Create HTML & CSS Contact Us (tab) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Out Eduplation (Mobile) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS About Eduplation Development 2 total sum:	96 12 6 6 6 12 6 6 12 6 6 12 6 4 1 1 1 1 100	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make inline block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pen
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047	\$026 \$023 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$042	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19	10/12/19 08/12/19 08/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Sum Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Tab) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Homepage Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Contact Us (Mobile)	96 12 6 6 12 6 6 12 6 6 12 6 4 1 1 1 1 100	Filip	Is set to tuesday at 11:00 I leave timeframe for other guidance that might be needed Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make inline block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make block elements 1x1 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil sketches and design. make block elements 2x2 HTML & CSS- follow pencil
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$039 \$044 \$045 \$045 \$046 \$047	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 08/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19	10/12/19 08/12/19 08/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Sum Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Tab) Create HTML & CSS About Eduplation (Desktop) Presenting HTML & CSS Homepage Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Homepage (Desktop) Testing Contact Us (Mobile) Testing Contact Us (Mobile) Testing Contact Us (Mobile)	96 12 6 6 12 6 6 12 6 6 12 6 14 1 1 1 1 1 1 1 1 24 2 2 2 2	Filip	Sest to tuesday at 11:00 leave timeframe for other guidance that might be needed
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049	\$026 \$023 \$023 \$023 \$022 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$041 \$042 \$044 \$045 \$045 \$045 \$046 \$047 \$048	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19	10/12/19 10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (tab) Create HTML & CSS Contact Us (tab) Create HTML & CSS Contact Us (tab) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Tab) Testing Contact Us (Mobile) Testing Contact Us (Mobile) Testing Contact Us (Desktop)	96 12 6 6 12 6 6 12 6 6 12 6 11 1 1 1 1 1	Filip	Set to tuesday at 11:00 leave timeframe for other guidance that might be needed
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049 S050	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$039 \$040 \$041 \$042	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 07/12/19 10/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Estop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Contact Us (Mobile) Testing Contact Us (Mobile) Testing Contact Us (Mobile) Testing Contact Us (Desktop)	96 12 6 6 12 6 6 12 6 6 12 6 4 1 1 1 1 100	Filip	Set to tuesday at 11:00 leave timeframe for other guidance that might be needed
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049	\$026 \$023 \$023 \$023 \$022 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$041 \$042 \$044 \$045 \$045 \$045 \$046 \$047 \$048	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19	10/12/19 10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (tab) Create HTML & CSS Contact Us (tab) Create HTML & CSS Contact Us (tab) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Tab) Testing Contact Us (Mobile) Testing Contact Us (Mobile) Testing Contact Us (Desktop)	96 12 6 6 12 6 6 12 6 6 12 6 11 1 1 1 1 1	Filip	Set to tuesday at 11:00 leave timeframe for other guidance that might be needed
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049 S050 S051	\$026 \$023 \$023 \$023 \$023 \$022 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$042 \$045 \$040 \$041 \$042	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 05/12/19 05/12/19 05/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 11/12/19 11/12/19 11/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Contact Us (Mobile) Testing Contact Us (Mobile) Testing Contact Us (Mobile) Testing Contact Us (Desktop) Testing Our Team & Our Experts (Mobile) Testing Our Team & Our Experts (Mobile) Testing Our Team & Our Experts (Mobile)	96 12 6 6 12 6 6 12 6 6 12 6 4 1 1 1 1 100	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS- follow pencil sketches and design, make block elements 1x1 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x4 HTML & CSS- follow pencil sketches and design, make inline block elements 1x1 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil sketches and design, make inline block elements 2x2 HTML & CSS- follow pencil ske
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049 S050 S051 S052 S053 S054	\$026 \$023 \$023 \$023 \$022 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$041 \$042 \$041 \$042 \$041 \$042 \$044 \$045 \$046 \$047 \$048 \$049 \$050 \$051 \$052 \$053	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19 11/12/19 11/12/19 11/12/19	10/12/19 08/12/19 08/12/19 08/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Esktop) Create HTML & CSS Contact Us (Esktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Contact Us (Mobile) Testing Contact Us (Desktop) Testing Contact Us (Desktop) Testing Our Team & Our Experts (Mobile) Testing Our Team & Our Experts (Desktop) Testing Our Team & Our Experts (Desktop) Testing Our Team & Our Experts (Desktop) Testing About Eduplation (Mobile) Testing About Eduplation (Mobile)	96 12 6 6 12 6 6 12 6 6 12 6 4 1 1 1 1 100	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS follow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sketches and design. make linibe block elements 2x2 HTML & CSS-follow pencil sket
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049 S050 S051 S052 S053	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$041 \$042 \$041 \$042	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 08/12/19 10/12/19 11/12/19 11/12/19 11/12/19 11/12/19	10/12/19 08/12/19 08/12/19 08/12/19 03/12/19 03/12/19 04/12/19 05/12/19 05/12/19 05/12/19 06/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19		Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (tab) Create HTML & CSS Contact Us (tab) Create HTML & CSS Contact Us (tab) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Contact Us (Mobile) Testing Contact Us (Desktop) Testing Contact Us (Desktop) Testing Our Team & Our Experts (Mobile) Testing Our Team & Our Experts (Desktop) Testing About Eduplation (Mobile) Testing About Eduplation (Desktop)	96 12 6 6 12 6 6 12 6 6 12 6 6 12 13 11 100	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS follow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sketches and design. make block elements 2x2 HTML & CSS-follow pencil sket
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049 S050 S051 S052 S053 S054 S055	\$026 \$023 \$023 \$023 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$042 \$044 \$045 \$045 \$046 \$047 \$048 \$049 \$050 \$051 \$052 \$053 \$054	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19	Testing	Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Esktop) Create HTML & CSS Contact Us (Esktop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Contact Us (Mobile) Testing Contact Us (Desktop) Testing Contact Us (Desktop) Testing Our Team & Our Experts (Mobile) Testing Our Team & Our Experts (Desktop) Testing Our Team & Our Experts (Desktop) Testing Our Team & Our Experts (Desktop) Testing About Eduplation (Mobile) Testing About Eduplation (Mobile)	96 12 6 6 12 6 6 12 6 6 12 6 14 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS-follow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 4x4 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 4x4 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make in
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049 S050 S051 S052 S053 S054 S055	\$026 \$023 \$023 \$023 \$022 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$042 \$039 \$040 \$041 \$042 \$041 \$042 \$045 \$046 \$047 \$048 \$049 \$050 \$051 \$052 \$053 \$054 \$055 \$056 \$057	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19		Presenting HTML & CSS and the way forward Visual & Function Testing	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Estop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Contact Us (Mobile) Testing Contact Us (Desktop) Testing Contact Us (Desktop) Testing Our Team & Our Experts (Tab) Testing Our Team & Our Experts (Desktop) Testing Our Team & Our Experts (Desktop) Testing About Eduplation (Mobile) Testing About Eduplation (Desktop) Testing About Eduplation (Desktop) Testing About Eduplation (Desktop) Testing About Eduplation (Desktop) Testing Total Sum:	96 12 6 6 12 6 6 12 6 6 12 6 6 11 11 11 11 100	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS-follow pencil sketches and design, make block elements 1x1 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 4x4 HTML & CSS-follow pencil sketches and design, make inline block elements 1x1 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make in
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049 S050 S051 S052 S053 S054 S055	\$026 \$023 \$023 \$023 \$022 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$041 \$042 \$044 \$045 \$045 \$046 \$047 \$048 \$049 \$050 \$051 \$052 \$053 \$055 \$055 \$055	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 11/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 05/12/19 05/12/19 07/12/19 08/12/19 09/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 11/12/19	Testing	Presenting HTML & CSS and the way forward	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Tab) Create HTML & CSS Homepage (Tab) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Estop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS Our Team & Our Experts Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Contact Us (Mobile) Testing Contact Us (Mobile) Testing Contact Us (Desktop) Testing Our Team & Our Experts (Mobile) Testing Our Team & Our Experts (Desktop) Testing Our Team & Our Experts (Desktop) Testing About Eduplation (Mobile) Testing About Eduplation (Desktop)	96 12 6 6 12 6 6 12 6 6 12 6 6 11 13 10 11 100	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS foliow pencil sketches and design. make block elements 1x1 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 2x2 HTML & CSS-follow pencil sketches and design. make inline block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 4x4 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HTML & CSS-follow pencil sketches and design. make linic block elements 1x1 HT
P005 T007 S028 S029 S030 S031 S032 S033 S034 S035 S036 S037 S038 S039 T008 S040 S041 S042 S043 P005 T009 S044 S045 S046 S047 S048 S049 S050 S051 S052 S053 S054 S055	\$026 \$023 \$023 \$023 \$022 \$028 \$029 \$030 \$031 \$032 \$033 \$034 \$035 \$036 \$037 \$038 \$039 \$040 \$041 \$042 \$042 \$039 \$040 \$041 \$042 \$041 \$042 \$045 \$046 \$047 \$048 \$049 \$050 \$051 \$052 \$053 \$054 \$055 \$056 \$057	02/12/19 02/12/19 02/12/19 02/12/19 02/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19	10/12/19 08/12/19 08/12/19 03/12/19 03/12/19 03/12/19 05/12/19 05/12/19 05/12/19 05/12/19 05/12/19 07/12/19 07/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 10/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19 11/12/19	Testing	Presenting HTML & CSS and the way forward Visual & Function Testing	Presenting Design About Eduplation Development 1 total sum: Create HTML & CSS Homepage (Mobile) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Homepage (Desktop) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Mobile) Create HTML & CSS Contact Us (Desktop) Create HTML & CSS Contact Us (Estop) Create HTML & CSS Our Team & Our Experts (Mobile) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS Our Team & Our Experts (Desktop) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Mobile) Create HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS About Eduplation (Desktop) Sum Presenting HTML & CSS Contact Us Presenting HTML & CSS Contact Us Presenting HTML & CSS About Eduplation Development 2 total sum: Sum Testing Homepage (Mobile) Testing Homepage (Desktop) Testing Contact Us (Mobile) Testing Contact Us (Desktop) Testing Contact Us (Desktop) Testing Our Team & Our Experts (Tab) Testing Our Team & Our Experts (Desktop) Testing Our Team & Our Experts (Desktop) Testing About Eduplation (Mobile) Testing About Eduplation (Desktop) Testing About Eduplation (Desktop) Testing About Eduplation (Desktop) Testing About Eduplation (Desktop) Testing Total Sum:	96 12 6 6 12 6 6 12 6 6 12 6 6 11 11 11 11 100	Filip	Development2 phase starts with the actual coding, mobile first Create HTML & CSS of all pages, make sure they are responsive. HTML & CSS-follow pencil sketches and design, make block elements 1x1 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 1x1 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make inline block elements 2x2 HTML & CSS-follow pencil sketches and design, make in

T011 S057 12/12/19 12/12/19 Gather all documentation relevant for this project for finalizing. Note	
	te that the journals and updated scopes and gannt charts will be relevant.
S058 S057 12/12/19 12/12/19 12/12/19 Daily Journals and checklist to be part of final report. shows the way you have been	
S059 S058 12/12/19 12/12/19 Finish the Report. Should not be an issue if Daily Journals are kept for the entire pr	rocess of this project
T012 S059 12/12/19 12/12/19 Create Final Presentation Sum: 6 Filip The Final Presentation to include the entire process with all updates all	long the way, must be crested for at least 15min-30min
\$600 \$059 \$12/12/19 \$12/12/19 \$12/12/19 \$1 Filip Come up with a way to show the entire process in a "non-dull" way	
\$061 \$060 \$12/12/19 \$12/12/19 \$1 Filip Daily Journals	J. Company of the com
\$062 \$061 \$12/12/19 \$12/12/19 \$12/12/19 \$SW \$0.5 Filip All revisions to show changes and actual time	
\$63 \$062 \$12/12/19	J. Company of the Com
S064 S063 12/12/19 12/12/19 Daily checklists 1 Filip Daily checklists	
S065 S064 12/12/19 12/12/19 Talk about the phases and changes and issues that came along the way	
\$066 \$065 \$12/12/19 \$12/12/19 \$12/12/19 \$1 Filip Upload Final product, with report	
Finalizing Product total sum: 12	
P007 S066 13/12/19 13/12/19 Final Presentation Filip The Final Presentation from start to finish	
T013 S066 13/12/19 13/12/19 Hold final Presentation Sum: 0.5 Filip Hold final presentation stick to script	
\$66 \$13/12/19 \$13/	
\$068 \$067 \$13/12/19 \$13/12/1	
Final Presentation total sum: 0.5	
TO FINISH MY SCOPE I HAVE TO WORK A 70 HOUR WEEK AND 10-12 HOUR DAYS	S. ALL WEEKENDS ARE INCLUDED, SOCIALLIFE BE DAMNED.
SOW TOTAL SUM: 252.5	